de maximis, inc.
P.O. Box 90348
~Knoxville, TN 37990
615-691-5052

Q0
S April 1989

Ms. Lisa Nichols

Unlted States Environmental Protecuon Agency
Region 3

841 Chestnut Building

Philadelphia, PA 19107

Re:  Novak Sankary Landfil Ste
March 1930 Monthly Progress Report

Dear Ms. Nichols:

Pursuant to the Administrative Order by Cdnsent enclosed are three copies of the
monthly progress report for the period of March 1890 for the Novak Sanltary Landfill Stte.

If you or your staff have further quahons concerning this report, please contact me &t

(615) €91-6052. Thank you for your assistance. -

- Best regards

: A Travers
Senlor Project Manager

Enclosures | ,

cc.  Lawrence W. Diamond; Esquire, Hannoch Welsman

Edward Mc Tieman, Esquire, ‘Hannocth Weisman
Jaclyn Baron, Geraghty & Mmer

i - :
-
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AR302583



Page 1 of 2 9 April 1990

MONTHLY PROGRESS REPORT -
de maximis, Inc.

PROJECT NAME; Novak Sanitary Landfil Site

South Whitehall Township, Pennsylvania
JIME PERIOD COVERED; March 1320
ACTIONS TAKEN TOWARD COMPLIANCE WITH AOCG:

- Preparation and submittal of monthly progress repon for February 1990. Monthly

progress report was submitted on 9 March 1390

- In accordance with the AOC, on 26 March 1990 the EPA was verbally notified of a
potential delay resulting from Cambridge Laboratory missing the holding times
on a select number of ground water samples (RW-1 through RW-7) collected from
residential wells for volatile organic compound (VOC) analyses. On 30 March
1390 written notification was provided to EPA; within the 7 days required by the

AQC. A coirective action record of this event has been prepared.
PLANS AND PROCEDURES COMPLETED:

- Ground water sampling of 9 residential supply wells, the East Bridgeview supply
well, and the Pheasant Hills Subdlivision supply well was conducted on 7, 8, and
12 March 1990. Three recently identified residential supply wells located along
the west side of Lapp Road were added to the original list of 8 residential wells.
Resampling for VOC analyses was conducted on 27 and 28 March 1890 since

the laboratory missed the holding times of previously collected samples.
- The stream flow measurements were made on 16 March 1890,

- Test borings were completed on 8 March 1990. Soil samples were submitted to
.the analytical laboratory and geotechnical laboratory for appropriate analysis.

- Monitoring well installation was initiated on 13 March 1990. All proposed

monttoring wells, with the exception of MW-11 and MW-14, were completed in

March.

- The rock core was collected at a location In the vicinity of MW-2A during the
period of 13 through 17 March 1990

- Surveying of residential and supply well locations, and fracture traces, was
completed during March.
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Monthly Progress Report
8 April 1990
Page 2 of 2

Weekly ground water level measurements were made &t existing and new
monttoring wells throughout the month of March. Ground water level
measurements wm cominue to be made in April.

The Stevens Recorders whlch were installed at monitoring wel!s MW-1C, MW-2A,
and MW-6 during the week of & February 1990 remained in-place througlout the
month of March.

o 0 .’

Cortinue monktoring well Installation program.

File corrective action record conoeming the residential well sampling with EPA.
Conduct dralnageways and lead1ate sampling program.

Conduct ground water sampling of monitoring wells.

Relocate Stevens Recorders on newly installed monitoring wells.

Recelve results of anaryses of ground water samples colected from the §
residential wells, the East Bridgeview supply well, and the Pheasant Hills

get:drvlsbn stpply well. Once the all data is received the QA/QC review will
in.

ANTICIPATED DELAYS/PROBLEMS:

A possbie delay In ground water sampling may occur due to monitoring well
installation delays resutting from drilling equipment breakdowns.

BESULTS OF SAMPLING/TESTING:

None

AR302985



